EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: Tactical Data Link System

5. Unique Project (Investment) Identifier (UPI): 007-57-05-12-01-6388-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2004

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

Tactical Data Links (TDL) are used in a combat environment to exchange information such as messages,
data, radar tracks, target information, platform status, imagery and command assignments. TDLs provide
interoperability, local and global connectivity and situational awareness to the user when operating under
rapidly changing operational conditions. TDLs are used by the Air Force, Army, Navy, and Marine Corps
theater Command and Control elements, weapon platforms, and sensors. TDLs include but are not
limited to: Link 16, Link 11, Situational Awareness Data Link. The Joint Interoperability of Tactical
Command and Control Systems (JINTACCS) Program ensures platform/system interoperability through
the development and management of a joint/combined architecture, tactical information exchange
requirements, interface definitions and protocols, platform/system implementations, employment concepts
and operating procedures. This includes the configuration management of all TDL and Uniform Services
Message Text Format message standards, platform/system interoperability assessments and
interoperability certification testing. Expected accomplishments in FY12 include the sustainment of
Situational Awareness Data Link (SADL) including installation on over 1700 platforms and a transition to
logistics organization. Joint Interface Control Officer (JICO) Support System (JSS) will complete its
fielding and be transitioned to the responsible logistics organization for sustainment. Battlefield Airborne
Communications Node (BACN) is to be operated 24/7 and deployed to Southeast Asia on the aircraft.
Integration testing for B52 Common Link Integration Processing (CLIP) will be completed. CLIP will be
transitioned to the responsible logistics organization for sustainment. MADL Enterprise program office will
complete development of required documentation (MADL Waveform Design Specification and Message
Standard) to support F-22 MADL implementation and F-35 MADL enhancements.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2007-01-11
b. Provide the date of the most recent or planned approved project charter. 2009-09-18

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Cordell DeLaPena
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 2

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract
Status

Contracting
Agency ID

Awarded

Procurement
Instrument
Identifier (PIID)

FA872504C0007

Table I.C.1 Contracts Table

EVM
Require
financing o}

Indefinite Solicitation | Alternativ
Delivery Vehicle e
(IDV) Reference

Ultimate
Contract
Value (M)

Effective
date

Type of Is the
Contract/Ta | contract
sk Order a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?
- * * $111,000,000.0 - - -

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

ID (Pricing)

2012-09-28 - -

Solicitation ID Type of
Contract/Task Order

(Pricing)

Effective date Extent Competed J Short description of

acquisition

Firm Fixed Price N 2004-08-16 Y 200411!000006!5700!
GV60 'ESC/DI

IFA872504C0007
TAIN! IN! !
120040816!20050516!
064683464!00825540
81016435559!NINOR
THROP GRUMMAN

DEFENSE
MISSII12011
SUNSET HILLS

ROAD 'RESTON
1VAI20190!66672!059

I51!Reston

IFairfax
Virginia
1+000003270000!N!N!
000003270000!AC62!
RDTE/Electronics&Co
mmunication

Eqg-Applied Resea A7
IELECTRONICS AND
COMMUNICATION
EQUIP 1000 !*
1334290!E! 1311111

199990909!B! ! !B!
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Contract | Contracting
Status Agency ID

Procurement
Instrument
Identifier (PIID)

Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ EVM Ultimate
Delivery Vehicle ID e Require Contract
(IDV) Reference financing o} Value (M)

ID

Firm Fixed Price

Type of

Is the Effective Actual or

Contract/Ta | contract date expected

sk Order
(Pricing)

a End Date of
Perform Contract/Ta
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?

2005-12-30 Y

Extent Short
Competed | description

of
acquisition

IAIU1J12!1003!B!
IZINIALT INICIN! 1!
1Z1ZIAIAIO00!AICIN! !
Iyt 1 1ooo1!!

200605!000061!5700!
FA8726!ESC/NIK
IFA872504C0007

TAIN! IN!
1P00017'20051230!20

080531!064683464!0

08255408!016435559

ININORTHROP
GRUMMAN
DEFENSE
MISSI112011
SUNSET HILLS
ROAD 'RESTON
1VA!20190!66000!073
106!San Diego !San
Diego

ICalifornia!+00000122

7998!NIN!000000000

000!'AC62!RDTE/Elec
tronics &
Communication
Eqg-Applied Resea A7
IELECTRONICS AND
COMMUNICATION
EQUIP 1000 INOT
DISCERNABLE
1541512!E! 13! 1'IC!'!
199990909!B! !
INIZIAIUNJI2!1003!B!
IZINTAITINICIN! 1!
1ZIZIAIAIO00!AICIN! !
11y!'110001!!
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Table I.C.1 Contracts Table

Indefinite Solicitation | Alternativ] EVM Ultimate
Delivery Vehicle ID e Require Contract
(IDV) Reference financing d Value (M) sk Order

ID (Pricing)

Procurement
Instrument
Identifier (PIID)

Contract
Status

Contracting
Agency ID

Type of

Awarded NO003905C0006 * * $97,786,818.0 Cost Plus

Incentive

Contract/Ta | contract

Is the Effective Actual or
date expected
a End Date of
Perform Contract/Ta
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?

Y 2005-06-09 2012-02-28

Extent
Competed

Short
description
of
acquisition

200509!0512
19!11700!N0OO
039!SPACE
AND NAVAL
WARFARE
SYSTEMS
INO003905C
0006 !AIN!
Yl
120050609!2
0100930!064
6834640082
55408101643
5559ININOR
THROP
GRUMMAN
DEFENSE
MISSI112011
SUNSET
HILLS ROAD
IRESTON
1VAI20190!6
6000!073!06!
San Diego
1San Diego
ICalifornial+0
0001143458
4ININ!00005
4522223!R42
5!Engineerin
g Technical
Services IS1
ISERVICES
1000 !*
1541330!E!
1311
120200930!B!
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Awarded

Awarded

FA872607D0001

FA8703F110002

FA8726-07-D-00
01

*

*

$55,000,000.0

$14,114,976.5

Order
Dependent
(IDV only)

Combination
(two or more)

N

F!IAL
IAIUIVI21005!
B! I1ZIY!Z!I'!
INICIN! !
IAIAIAIAIO00!
AIDIN! I'T!
11739IN4491
410001!!

2007-04-05 2012-03-31 Full and Development
Open of JADSI

Competition  software/har
dware

packages in

order to field
in FY12.

2010-11-15 2012-07-31 Not
Competed

Procurement
of up to 23
Pocket J
Remote
Elements,
initial spares
for all Pocket
J systems,
and Interim
Contract
Support until
transition to
Warner
Robins Air
Logistics
Center.
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Awarded FA872608C0001 * $10,470,332.4 - - - 2010-12-31 - -
Firm Fixed Price N 2007-11-28 N POCKET J 08
PRODUCTION
Cost No Fee N 2007-11-28 N POCKET J 08
PRODUCTION
Time and Materials N 2007-11-28 N POCKET J 08
PRODUCTION
Awarded FA872607C0009 * $13,100,000.0  Firm Fixed Y 2007-05-14 2011-12-31 N ASSROM
Price Logistics
Support
Awarded FA872607C0010 * $8,200,000.0 Cost No Fee N 2007-05-24  2011-09-30 N Installation
Support
LAKO6
Awarded FA872608C0007 * $10,600,000.0 - - - 2011-10-31 - -
Cost No Fee N 2008-04-01 N JRE/JTEP
Requirement
Firm Fixed Price N 2008-04-01 N JRE/JTEP

Requirement
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Awarded FA872609C0010

Awarded GS35F0407K

Labor Hours N 2008-04-01
- * * $816,000,000.0 - - -
Cost Plus Fixed Fee Y 2009-06-24
Firm Fixed Price Y 2009-06-24
GS35F0407K * * $2,000,000.0 Time and Y 2010-02-15
Materials

2010-04-30 Not

N JRE/JTEP
Requirement

2015-09-30 -

Y Battlefield Airborne
Communications
Node Rapid Fielding

Y Battlefield Airborne
Communications
Node Rapid Fielding

Engineering
product
support and
configuration
management
for JADSI
systems prior
to transition
to Warner
Robins AFB
for
sustainment.

Competed

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *

g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Evaluation of cloud computing not yet underway.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-01-30

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2003-12-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2008-10-24
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date Completion Date Complete Complete

Milestone
Identifier

Joint Interface DME * $156.1 $129.2 2004-12-01 2005-05-01 2010-10-31 2010-11-30 100.00% 100.00%
Control Officer
(JICO) Support
System (JSS)
Development
Program --
Develops the JSS
software to be
hosted on Gov't
Off The Shelf
hardware.
Provides the
JICO the
capability to
manage/change/r
econfigure
Tactical data
Networks.

Joint Interface * $29.3 $0.0 2010-11-30 2012-02-28 0.00% 0.00%
Control Officer
(JICO) Support
System (JSS)

Production --
Fields to 26 Air

Operations

Centers.
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)}] Planned Start Actual Start
Activity Transition Plan ($M) Date
Milestone
Identifier

Planned Actual Planned Percent] Actual Percent
Date Completion Date Completion Date Complete Complete

Common Link * $169.2 $135.6 2005-03-01 2005-06-01 2011-09-30
Integration

Processing
(CLIP)
Development
Program --
develops the
CLIP software to
be used on Air
Force and Navy
platforms to
support Tactical
Data Link
message
processing on
platforms.

80.00% 80.00%

Common Link * * *
Integration
Processing
(CLIP) Fielding --
Initial fielding on
Air Force B-1 and
B-52, and fielding
on Navy's Broad
Area Maritime
System (BAMS).

2011-09-30 * 2012-03-31 * * *
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2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. TDLS is a system made up of various systems, each with it's
own separate budget and performance profile. The data described above is maintained at the program level for each system and is available, in full detail, on request
to the individual program managers.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2009-07-31

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this
(For IT Assets) measure
(Origination Date)
Mission and Business Tactical Defense Award Multi-Function monthly TBD TBD TBD 2010-09-01
Results Advanced Data Link

(MADL) F-22 Phase A
contract for technical
exploration and

development.
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2010 Contract award F-22 issued a Stop Work Met 2011-02-21
on Phase A due to lack
of funding for follow-on
development activities
Customer Results Service Efficiency Complete development monthly TBD TBD TBD 2010-09-01

and testing of the Joint
Interface Control Officer
(JICO) Support System
(JSS). Complete JSS
system certification.

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2009 100% of development As of 30 Sep 09, Met 2010-09-20
and testing is complete. development 100%

Page 18/ 30 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business Tactical Defense
Results

Mission and Business Tactical Defense
Results

Complete Milestone A
for Multi-Function
Advanced Data Link
(MADL) F-22 to continue
program.

Complete Milestone B
for Multi-Function
Advanced Data Link
(MADL) F-22 to continue
program and start
development.

monthly

2011

monthly

2012

JSS system is certified complete. Development
for operations. and certification testing
complete. Interoperability
certification and
Authority to Operate
(ATO) expected Sep 10.

TBD TBD

Complete Milestone A TBD
for Multi-Function
Advanced Data Link
(MADL) F-22 to continue

program.
TBD TBD
Complete Milestone B TBD

for Multi-Function
Advanced Data Link
(MADL) F-22 to continue
program and start

TBD

Met

TBD

Met

2010-09-01

2010-09-20

2010-09-01

2010-09-20
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Technology Data Reliability and
Quality
Technology Data Reliability and

Quality

Complete resolution of
all Priority 1 & 2 trouble
reports. Complete
integration of the CLIP
on the B-52 and start
B-1 integration.

Complete resolution of
the Priority 1 & 2 trouble
reports. Provide
Common Link
Integration Processing
(CLIP) software to the
B-52 and B-1 for
integration and
implementation.
Resolve trouble reports
identified during
integration.

monthly

2010

monthly

development.

TBD

Complete resolution of
Priority 1 & 2 trouble
reports. Start the
B-52/B-1 CLIP
integration & testing.
B-52/B-1 completion
delayed to FY11 due to
platform delays.

TBD

TBD TBD 2010-09-01
B-1 and B-52 CLIP Met 2010-09-20
integration in progress.
TBD TBD 2010-09-01
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Processes and Activities

Processes and Activities

Page 21/ 30 of Section300

Security Complete Situational

Awareness Data Link
(SADL) crypto
modernization, External
Time Reference,
Imagery, and software
developmental testing.

Security Continue development

process for Situational
Awareness Data Link
(SADL) cryptographic
modernization software

2009

monthly

2010

monthly

92% resolution of the
Priority 1 & 2 trouble
reports. Provide
software to the B-52 and
B-1 program offices.
Resolve 95% of the
Priority 1 and 2 software
trouble reports from
preliminary platform
integration.

As of 30 Sep 09, 90% of
all CLIP trouble reports
have been resolved ,
and 95% of all
preliminary bomber
trouble reports have
been resolved
supporting platform
integration.

TBD TBD

Complete National

Security Agency (NSA)
certification process.

Completed NSA
certification June 10.

Completed
Complete SADL Developmental Testing
developmental testing. 27 Aug 10.
TBD TBD

Met 2010-09-20
TBD 2010-09-01
Met 2010-09-20
TBD 2010-09-01
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2009 Complete SADL coding, As of 8 Jul 09, on track Met 2010-09-20
testing, and complete to complete SADL
development. Start NSA coding, testing, and
certification process. complete development

and start NSA
certification process.

Mission and Business Tactical Defense Continue Multi-Function monthly TBD TBD TBD 2010-09-01
Results Advanced Data Link
(MADL) F-22

development thru FY16.

2013 Continue Multi-Function TBD Met 2010-09-20
Advanced Data Link
(MADL) F-22
development thru FY16.
Mission and Business Tactical Defense Continue Multi-Function monthly TBD TBD TBD 2010-09-01
Results Advanced Data Link
(MADL) F-22

development thru FY16.

2014 Continue Multi-Function TBD Met 2010-09-20
Advanced Data Link
(MADL) F-22
development thru FY16.
Mission and Business Tactical Defense Continue Multi-Function monthly TBD TBD TBD 2010-09-01
Results Advanced Data Link
(MADL) F-22

development thru FY16.

Page 22 /30 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Processes and Activities Security

Customer Results Service Efficiency

Continue Situational
Awareness Data Link
(SADL) implementation
on F-16s, A-10s,
NORAD, numerous
other platforms.
Transition SADL to
logistics organization for
sustainment.

Field Joint Interface
Control Officer (JICO)
Support System (JSS)

2015

monthly

2012

monthly

Continue Multi-Function TBD
Advanced Data Link
(MADL) F-22
development thru FY16.
TBD TBD
Continue SADL TBD

implementation.
Complete 60% of SADL
installs on over 1700
additional platforms such
as F-16 A-10 aircraft,
NORAD, numerous other
platforms. Transition
SADL to logistics
organization for
sustainment.

TBD TBD

Met

TBD

Met

TBD

2010-09-20

2010-09-01

2010-09-20

2010-09-01
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Customer Results

Mission and Business
Results

Mission and Business

Service Efficiency

Tactical Defense

Tactical Defense

Field Joint Interface
Control Officer (JICO)
Support System (JSS)

In 2008, the Interim
Gateway (IG) program
deployed in support of

Operation Enduring

Freedom (OEF) a
prototype aircraft with an
IG package. For 2009,
continue operational
support for IG.

Number of F-16s fielded

2010

monthly

2011

monthly

2009

monthly

Field 6 units to the
warfighter worldwide 4rd
Qtr FY10.

TBD

Complete fielding of 26
units to the warfighter
and Air Operations
Center worldwide.

TBD

24/7 1G operations in
theater.

TBD

Initial fielding to
warfighter will begin 1st
Qtr FY11.

TBD

TBD

TBD

Program terminated at
end of FY09.

TBD

Met

TBD

Met

TBD

Met

TBD

2010-09-20

2010-09-01

2010-09-20

2010-09-01

2010-09-20

2010-09-01
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Results

Mission and Business
Results

Processes and Activities

Tactical Defense

Security

with a Link 16 TDL
capability

Number of F-16s fielded
with a Link 16 TDL
capability

Start platform upgrades
for Situational
Awareness Data Link
(SADL) implement on
F-16s, A-10s, NORAD,
and numerous other
platforms.

2009

monthly

2010

monthly

2011

Complete TDL fielding
on 87 F-16s

TBD

Complete TDL fielding
on 22 F-16s or 626 thru
648 of the total 648
aircraft.

TBD

Complete 30% of SADL
installs on platforms
such as F-16s, A-10s,
NORAD, and other

As of 28 Dec 09, 626 of
648 F-16 delivered.

TBD

TBD

TBD

TBD

Met

TBD

Met

TBD

Met

2010-09-20

2010-09-01

2010-09-20

2010-09-01

2010-09-20
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business
Results

Technology

Technology

Tactical Defense

Data Reliability and
Quality

Data Reliability and
Quality

Start the Battlefield
Airborne
Communications Node
(BACN) Joint Urgent
Operational Need effort
to support TDL and
comm connectivity in
Southwest Asia.

Start the Tactical Data
Link Enhancement
science and technology
effort.

Start transition of
Common Link

monthly

2010

monthly

2010

monthly

platforms--schedule
TBD. SADL to push
upgrades to platforms to
install.

TBD

Start and complete work
to integrate BACN
payload on GH and

BD-700. Field 2 BD-700

aircraft.

TBD

Link 16 Enhancement
Program deleted

TBD

TBD

TBD.

TBD

Link 16 Enhancement
Program deleted

TBD

TBD

Met

TBD

Met

TBD

2010-09-01

2010-09-20

2010-09-01

2010-09-20

2010-09-01
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business Tactical Defense
Results

Mission and Business Tactical Defense
Results

Integration Processing
(CLIP) to the responsible
logistics organization for

sustainment.

Sustain Battlefield
Airborne
Communications Node
(BACN) program
deployed to Southwest
Asia on the aircraft.

Sustain Battlefield
Airborne
Communications Node
(BACN) program
deployed to Southwest
Asia on the aircraft.

2011

monthly

2012

monthly

Continue the B-52 CLIP
software integration and
testing. B-52 test
completion delayed until
FY12 because of other
platform issues.

TBD

Operate BACN 24/7.

TBD

TBD

TBD

TBD

TBD

Met

TBD

Met

TBD

2010-09-20

2010-09-01

2010-09-20

2010-09-01
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Mission and Business Tactical Defense
Results

Mission and Business Tactical Defense
Results

Sustain Battlefield
Airborne
Communications Node
(BACN) program
deployed to Southwest
Asia on the aircraft.

Sustain the Battlefield
Airborne
Communications Node
(BACN) Joint Urgent
Operational Need effort
to support TDL and
comm connectivity in
Southwest Asia.

2013

monthly

2014

monthly

2011

Operate BACN 24/7.

TBD

Operate BACN 24/7.

TBD

Provide 24/7 operation of
BACN payload. Field 2
GH aircraft. Provide
24/7 operations.

TBD

TBD

TBD

TBD

TBD

Met

TBD

Met

TBD

Met

2010-09-20

2010-09-01

2010-09-20

2010-09-01

2010-09-20
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology Data Reliability and
Quality
Customer Results Service Efficiency
Mission and Business Tactical Defense
Results

Transition Common Link
Integration Processing
(CLIP) to the responsible
logistics organization for
sustainment.

Transition Joint Interface
Control Officer (JICO)
Support System (JSS) to
the responsible logistics
organization for
sustainment.

ustain Battlefield
Airborne

monthly

2012

monthly

2012

monthly

TBD

Complete B-52 CLIP
integration testing.
Transition Common Link
Integration Processing
(CLIP) to the responsible
logistics organization for
sustainment.

TBD

Complete fielding of
JSS. Transition Joint
Interface Control Officer

(JICO) Support System  Support System (JSS) to

(JSS) to the responsible
logistics organization for
sustainment.

TBD

TBD

TBD

TBD

Complete fielding of
JSS. Transition Joint
Interface Control (JICO)

the responsible logistics
organization for

sustainment in FY12.

TBD

TBD

Met

TBD

Met

TBD

2010-09-01

2010-09-20

2010-09-01

2010-09-20

2010-09-01
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

* - Indicates data is redacted.

Communications Node
(BACN) program
deployed to Southwest
Asia on the aircraft.

2015

Operate BACN 24/7.

TBD

Met

2010-09-20
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